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371 War ren St reet , Jersey C i ty , New Jersey 07302-3035 ( t e l e p h o n e ) 201.21 7.9200 ( f a x ) 201.21 7.9607 

Case Manager 
Federal Case Management 
New Jersey Department of 
Environmental Protection 

CN028 
S Trenton^ New Jersey 08625-0028 

Re: Ironbound Recreation Center Football Fields and Playing Fields 
Newark, New Jersey 
Project #B-124-04 

Dear Mr. Harvey: • 

Pursuant to paragraph 37 ofthe Memorandum of Understanding (MOU) for the above-
referenced site and on behalf of the City of Newark, this is to submit the enclosed Progress 
Report 17. The period covered by Progress Report 17 is from July 1,1998 through 
September 30,1998. Items relating to events during the reporting period are printed in 

October 30, 1998 

CERTIFIED MAIL 
Return Receipt Requested 

Mr. Paul Harvey NOV - 91998 

BOLD. 

Sincerely, 

DRESDNER ROBIN 

Enclosure(s) 

cc: H. Lazarus, P.E., Newark 
G. Rowen, Esq., Hoechst 
E. Radow Sadat, Esq., Drinker Biddle & Reath 
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MOU PROGRESS REPORT 17 
IRONBOUND RECREATION CENTER 

FOOTBALL FIELDS AND PLAYING FIELDS 
NEWARK, NEW JERSEY 

REPORTING PERIOD: July 1,1998 - September 30,1998 

PURPOSE: The purpose of this report is to detail the status of Respondent's (City 
of Newark) compliance with the provisions of the December 23, 1993 
Memorandum of Understanding (MOU) for the Ironbound Recreation 
Center Football Fields and Playing Fields in Newark, New Jersey. 
The Progress Report has been prepared pursuant to Paragraph 37 of 
the MOU. 

MOU Requirements Applicable to Reporting Period 
3 

Each MOU requirement applicable to the reporting period and the status ofthe Respondent's 
response to each requirement is described below according to MOU paragraph number. For 
each requirement, a notation is made indicating whether the requirement has been completed 
or is continuing and whether it is on schedule. 

MOU Paragraph 

15. Requirement: 

Summary: 

Status: 

16. Requirement: 

Summary: 

Submit Draft Remedial Investigation Work Plan (RIWP). 

The RIWP was timely submitted on March 16, 1994. The RIWP was 
limited to subsurface soil and groundwater conditions since surface 
soil had been previously investigated. 

Completed 

Respond to Department's comments on RIWP. 

The Department issued comments on the RIWP in correspondence 
dated May 23, 1994. The Respondent timely responded to the 
comments in correspondence dated June 13, 1994. 

Status: Completed 
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17. Requirement: Conduct Remedial Investigation 

Summary: Written approval of the RIWP was issued on June 27, 1994. The 
RIWP field program was conducted during the period June 14, 1994 
through July 1, 1994. Groundwater monitoring wells were sampled on 
July 21-22, 1994. Groundwater monitoring weffs"were resampled on 
May 20, 1998. 

On April 22, 1998 exploratory test pits were conducted at three 
locations where a geophysical survey performed in 1994 identified 
anomalies potentially indicative of underground storage tanks or 
drums. The test pits did not identify any subsurface vessels or issues 
of environmental concern. 

On July 13, 1998 soil sampling was performed to delineate the extent 
of subsurface contaminants at one location on the Playing Fields and 
two locations on the Football Field. The sampling results delineated 
the extent of subsurface contaminants at all three locations. 
Additional delineation sampling was performed on October 30, 
1998 to refine the delineation at one location. 

In correspondence dated August 7,1998 NJDEP approval was 
requested for abandonment of four groundwater monitoring wells 
at the Playing Fields. NJDEP approved the proposed well 
abandonment in October 22, 1998 correspondence. 

Status: Completed 

18. Requirement: Submit Remedial Investigation Report 

Summary: The Remedial Investigation (RI) Report for the surface soil at the 
Playing Fields portion of the site was submitted on March 16, 1994 
pursuant to a separate Memorandum of Agreement (MOA). NJDEP 
issued comments on the Playing Fields RI Report in correspondence 
dated May 12, 1994. The Department's comments recommended that 
an evaluation of recreational exposure be conducted using the USEPA 
Uptake Biokinetic (UBK) Model for lead. In correspondence dated 
July 27, 1994, the Department advised that the residential cleanup 
criteria for lead had been revised to 400 mg/kg, thereby eliminating 
the need to conduct the UBK model. The letter further indicated that 
all issues concerning the surface soils at the Playing Fields had been 
addressed. 
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' The Remedial Investigation Report for the subsurface soil and 
groundwater investigation was submitted January 23, 1995. 

Status: Awaiting NJDEP comments. 

COMPLIANCE SUMMARY ~ " 

The Respondent was in compliance with all MOU requirements during the reporting period. 

MOU REQUIREMENTS TO BE INITIATED DURING NEXT REPORTING PERIOD 

During the period October 1,1998 through December 31,1998, the Respondent 
anticipates implementation ofthe following MOU requirements: 

MOU Paragraph 20: Prepare response to any NJDEP comments on the RI 
report. 

* * * 
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